



# Change Order # 1

Project: Energy Conservation Services

Owner:	Livermore Valley Joint Unified School District 685 E. Jack London Blvd. Livermore, CA 94550	LVJUSD PO Number:	23-05071
		Site:	DSA App. No.: DSA File No.:
		East Ave	01-121469 1-18
		Granada High	01-121615 1-H7
		Jackson Ave	01-121468 1-18
		Junction Ave K8-Bldg F	01-121617 1-18
		Junction Ave K8-Bldg G	01-121470 1-18
Contractor:	ENGIE Services U.S. INC. 500 12th Street, Suite 300 Oakland, CA 94607	Date of Issuance:	11/12/2024

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount
<b>1</b>	
Description: Project Scope Revision Further detail in Exhibit A.	\$ (164,610.00)

Original Contract Amount:	\$ 15,889,375.00
Previous authorized Change Orders	\$ -
Contract Amount prior to this Change Order	\$ 15,889,375.00
Amount of this Change Order	\$ (164,610.00)
New Contract Amount including this Change Order	\$ 15,724,765.00

**Livermore Valley Joint Unified School District**  
Owner

**ENGIE Services U.S. INC.**  
Contractor

Signature

Signature

By:

By:

Date:

Date:

## Exhibit A

### 1 Description:

Project Scope, Cost and Time Revisions related to the following items, further detailed in agreed-upon descriptions between the District and ENGIE

**\$ (164,610.00)**

- Revision to the Specification of Classroom Occupancy Sensors from Battery Operated to PV Operated
- DSA Engineering of HVAC Units
- Increases to Solar Column Pier Depths
- Descope of Sump Pump Installation at Marilyn Avenue Elementary School
- Descope of the Light Wireless Wall Switches from the Scope of Work
- HVAC Scope Modifications at Jackson Avenue Elementary School and Junction Avenue K-8 School
- Engineering and DSA Submission for Transformers at Granada High School
- Structural Upgrades for Transformers at Granada High School
- Removal of ESS Buildings and Marilyn Avenue Elementary School Modernization from the Lighting Scope of Work
- Addition of Under Canopy Lighting to the Solar Arrays at Livermore High School
- Removal of Condensing Units from the Furnace Replacements at East Avenue Middle School from the Scope of Work
- Junction Avenue K-8 School Rooftop Furnace Structural Engineering and DSA Review
- Livermore High School Walk In Freezer Repairs
- Premium Time for the Sump Pump Replacement at Rancho Last Positas Elementary School
- Junction Avenue K-8 School Wall Unit Scope Modifications
- Credit for the Labor of the Installation of the Roof Top Furnaces at Junction Avenue
- Credit for Unused Items in the Schedule of Values
- Updated Mounting and Installation of the Wall Unit on Building G at Junction Avenue K-8 School
- Addition of Return Air Plenums to Three (3) Bard Units at East Avenue Middle School
- Credit for LED Lighting Scope Modifications
- Contract Time Extension