

FACILITY MASTER PLAN UPDATE – JUNE 2021

Activity	Status	Planned Activity Start	Activity Completion
Architect Selection Process			
RFP Issued	COMPLETE	Spring 2020	Spring 2020
Board of Trustees Award of Contract	COMPLETE	Summer 2020	Summer 2020
Conditions Assessment			
Campus Walks <i>Evaluate Existing Site Conditions</i>	COMPLETE	Summer 2020	Summer 2020
Demographic Data <i>Update Demographic Projections including Buildout Projections</i>	COMPLETE	Summer 2020	Early Fall 2020
Capacity Review/Update <i>Update Capacity Data</i>	COMPLETE	Fall 2020	Late Fall 2020
Master Plan Updates			
Draft Master Plan Concepts for Each Site	COMPLETE	Summer 2020	Fall 2020
Campus FMP Concept Review <i>Review Concepts with Administrative Team</i>	COMPLETE	Fall 2020	Fall 2020
Transformational Project Concept Development <i>Prepare Elevations for Select Projects</i>	COMPLETE	Late Fall 2020	Winter 2021
Board Concept Review	COMPLETE	Winter 2021	Winter 2021
Master Plan Concept Approval	Pending	Spring 2021	Spring 2021