

**Livermore Valley Joint Unified School District
Measure J Bond Program
Contract Changes for Ratification by Board of Trustees
Tuesday, November 12, 2024**

A.	Vendor:	HKIT		
	Project:	GHS Gym Modernization and Addition Project		
		Current Contract Amount:	\$	705,184.00
	Item:	Contract/Service Amendment #1		
	1	Design Development scope of work cancelled	\$	(128,215.20)
	2	Unused contingency	\$	<u>(64,108.00)</u>
		Revised Contract Amount:	\$	512,860.80



Contract/Service Amendment # 1

Measure J Bond

Project: GHS Gym Modernization and Addition Project

Owner: Livermore Valley Joint Unified School District
685 E. Jack London Blvd.
Livermore, CA 94550

LVJUSD PO #: 24-00800
DSA App. #: NA
DSA File #: NA

Vendor: HKIT
538 Ninth St. Ste 240
Oakland, CA 94607

Date of Issuance: 11/12/2024

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount
1 Design Development scope of work cancelled	\$ (128,215.20)
2 Unused district controlled contingency	\$ (64,108.00)

Original Contract Amount:	\$ 705,184.00
Previous authorized Amendments	
Contract Amount prior to this Amendment	\$ 705,184.00
Amount of this Amendment	\$ (192,323.20)
New Contract Amount including this Amendment	\$ 512,860.80

Livermore Valley Joint Unified School District
Owner

HKIT
Vendor

Signature

Signature

By:

By:

Date:

Date: